MONTHLY PROGRESS REPORT
JULY 2019

OWNER
CONSTRUCTION MANAGER
DESIGN ARCHITECT / ENGINEER

OXFORD COMMUNITY SCHOOLS
Creating a World-Class Education Today
to Shape Tomorrow’s Leaders

OXFORD COMMUNITY SCHOOLS
CLARK CONSTRUCTION COMPANY
INTERGRATED DESIGN SOLUTIONS

17,000+
TRADE HOURS WORKED LAST MONTH

18,000+
TOTAL TRADE HOURS WORKED TO DATE

0
RECORDABLE SAFETY INCIDENTS

WE BUILD ON A FOUNDATION OF TRUST

OXFORD COMMUNITY SCHOOLS 2017 BOND
PROJECT #17-2769
CURRENT ACTIVITIES

MONTHLY PROGRESS REPORT
JULY 2019

WE BUILD ON A FOUNDATION OF TRUST

• Demolition 90% Complete
• Rework Masonry for New UV’s 95% Complete
• New Unit Ventilator Deliveries 60% Complete
• Overhead Duct Work & Piping 30% Complete
• Concrete Equipment Pads 100% Complete
• Roof Shingle Replacement at OHS 60% Complete

• Rooftop Crane Lifts at OHS Early July
• Flooring Replacement at DA & Leonard Late July
• First Day of School August 28

OXFORD COMMUNITY SCHOOLS 2017 BOND

PROJECT #17-2769

CLARK Construction Company Professional Construction Services
Connect™ is a web-based platform where all project data and documents are stored, shared and accessible online, with 24-hour access by Oxford Community Schools. This allows OCS to track the progress of the project in real-time, ensures that all parties are working off of the current documents (reducing the risk of errors), and minimizes communication costs and delays.

<table>
<thead>
<tr>
<th>REQUEST FOR INFORMATION</th>
<th>SUBMITTALS</th>
</tr>
</thead>
<tbody>
<tr>
<td>18</td>
<td>DANIEL AXFORD</td>
</tr>
<tr>
<td></td>
<td>CLEAR LAKE</td>
</tr>
<tr>
<td>8</td>
<td>LAKEVILLE</td>
</tr>
<tr>
<td>5</td>
<td>LEONARD</td>
</tr>
<tr>
<td>17</td>
<td>OXFORD ELEM</td>
</tr>
<tr>
<td>6</td>
<td>OXFORD HIGH SCHOOL</td>
</tr>
<tr>
<td>27</td>
<td>MISC.</td>
</tr>
<tr>
<td>6</td>
<td>TOTAL</td>
</tr>
<tr>
<td>87</td>
<td>153</td>
</tr>
</tbody>
</table>
Critique™ is an experience-based tool that enables our project team to drastically reduce, if not eliminate, errors, omissions and risky elements of design before a project starts. It is deliverable based on years of systematic tracking from lessons learned on similar projects. Benefits include: reduction in Owner change orders, efficient and smooth construction process as issues are caught in the planning phase, and reduction in warranty issues.

<table>
<thead>
<tr>
<th>ADDENDUM</th>
<th>TYPE OF CHANGE</th>
</tr>
</thead>
<tbody>
<tr>
<td>A document issued during the bidding process to help clarify, modify, or support the original design construction documents.</td>
<td>DESCRIPTION</td>
</tr>
<tr>
<td>2</td>
<td>4</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>BULLETIN / ASI</th>
</tr>
</thead>
<tbody>
<tr>
<td>A document issued after the bidding process to capture changes unforeseen conditions, design revisions, and/or Owner requests.</td>
</tr>
</tbody>
</table>
**Closer™** is a structured process agreed upon early between Oxford Community Schools, Clark Construction Company, Integrated Design Solutions, and all Subcontractors, on closing out the project within thirty (30) days of Substantial Completion. The result is prompt turnover and use of your newly renovated facilities and spaces.

**OVERALL**

- Construction Scope of Work: 42% Complete
- Closeout Documents: Late July – Early August
MONTHLY PROGRESS REPORT
JULY 2019

PROJECT #17-2769
OXFORD COMMUNITY SCHOOLS 2017 BOND

WE BUILD ON A FOUNDATION OF TRUST

PROGRESS PHOTOS
MONTHLY PROGRESS REPORT
JULY 2019

PROGRESS PHOTOS

WE BUILD ON A FOUNDATION OF TRUST

OXFORD COMMUNITY SCHOOLS 2017 BOND

PROJECT #17-2769
MONTHLY PROGRESS REPORT
JULY 2019
PROJECT #17-2769
OXFORD COMMUNITY SCHOOLS 2017 BOND

WE BUILD ON A FOUNDATION OF TRUST

PROGRESS PHOTOS

CLEAR LAKE ELEMENTARY – AC UNIT ROOM 25

CLEAR LAKE ELEMENTARY – MASONRY REWORK

MONTHLY PROGRESS REPORT
JULY 2019

PROGRESS PHOTOS
MONTHLY PROGRESS REPORT
JULY 2019

WE BUILD ON A FOUNDATION OF TRUST

CLARK Construction Company
Professional Construction Services

OXFORD COMMUNITY SCHOOLS 2017 BOND

PROJECT #17-2769
PROGRESS PHOTOS

OXFORD ELEMENTARY – DEMO ROOM 306

MONTHLY PROGRESS REPORT
JULY 2019

WE BUILD ON A FOUNDATION OF TRUST

OXFORD COMMUNITY SCHOOLS 2017 BOND
MONTHLY PROGRESS REPORT
JULY 2019
MONTHLY PROGRESS REPORT
JULY 2019